SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:56PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 032 Const Calendar Day: 199 Date: 26-Mar-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: Over Time: 02:00
Federal ID:
Location:
Reviewer:  Klebanov, Gilel Approved Date: 07-Apr-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General Comments
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Jim Ga 8.00 0.00 0.00 8.00 D
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker JNM ENRIQUE ROBLES 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM AARON KENT 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 056  X-LO3-CBM.056
[
1- Replacing the walkway inner guardrails.
2— Repairing of gantry’s sliding frame and pushing ram base. This piece was broken while lifting and
erection of sliding frame and strand jack’s frame.
3- Installation of rams for sliding frame on top of gantry beams.
4- Coupling ram’s shafts to the crossbeam-sliding frame and connecting the hydraulic hoses and
electrical cables to the rams and hydraulic pumps.
5- Hooking Strand jacks to the crossbeam.
6- Using come-along and jacks to fit and align crossbeam CB2 and OBG 3E for splicing.
7—- Pinning and bolting Crossbeam connection plates of CB2 and OBG 3E, minimum required bolting and
pinning before unhooking the strand jacks from CB3 crossbeam.
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8- Erection of welder’s platform for diagonal joint splicing between OBG 2W and OBG 3W.

9- Jacking OBG 1E trough OBG 4E and OBG 1W and OBG 2W simultaneously for CB3 preliminary fit
up and splicing.

10-Jacking pressures on East line and W line OBG are as follow:

a- OBG1E b-OBG2E c¢-OBG3E d - OBG 4E

NW 5100psi 3700psi 3400-psi 2400psi

NE 4050psi 2750psi 2600psi 3100psi

SW 4200psi 2650psi 1050psi 2100psi

SE 1100psi 3250psi 2450psi 400psi
A-OBG1W B -OBG2W

NW 4700 psi 2000 psi

NE 2750 psi 3800 psi

SW 4300psi 2100psi

SE 2450psi 2650psi

Trge i
A ddrRptbyBiditem Page 2 of 2

[P



